
SCHEDULE "A" STREETS

LINE NO. ITEM UNIT UNIT PRICE
TOTAL 

ESTMATED 
QUANTITY

ESTIMATED 
QUANTITY

ESTIMATED PRICE
ESTIMATED 
QUANTITY

ESTIMATED 
PRICE

1 MOBILIZATION LS $100,000.00 1.00 0.75 $75,000.00 0.25 $25,000.00
2 CLEARING TREE $308.20 35.00 17.00 $5,239.40 18 $5,547.60
3 GRUBBING TREE $423.25 35.00 17.00 $7,195.25 18 $7,618.50
4 SALVAGE SIGN EACH $46.00 8.00 3.00 $138.00 5 $230.00
5 SAWING BIT PAVEMENT (FULL DEPTH) LF $2.27 747.00 288.00 $653.76 459 $1,041.93
6 REMOVE CURB AND GUTTER LF $10.00 3871.00 2924.00 $29,240.00 947 $9,470.00
7 REMOVE CONCRETE DRIVEWAY PAVEMENT SY $24.54 272.00 122.00 $2,993.88 150 $3,681.00
8 REMOVE CONCRETE VALLEY GUTTER SY $16.00 73.00 73.00 $1,168.00 0 $0.00
9 REMOVE BITUMINOUS PAVEMENT SY $6.45 7085.00 0.00 $0.00 7085 $45,698.25
10 REMOVE BITUMINOUS BASE PAVEMENT SY $3.15 18414.00 0.00 $0.00 18414 $58,004.10
11 REMOVE BITUMINOUS WALK SF $1.75 1466.00 187.00 $327.25 1279 $2,238.25
12 REMOVE CONCRETE WALK SF $1.25 3629.00 2977.00 $3,721.25 652 $815.00
13 RELOCATE SPRINKLER SYSTEM LF $6.02 1200.00 600.00 $3,612.00 600 $3,612.00
14 SALVAGE CONCRETE PAVERS SF $25.00 400.00 400.00 $10,000.00 0 $0.00
15 COMMON EXCAVATION (CY) (P) LS $11.00 11000.00 10800.00 $118,800.00 200 $2,200.00
16 SUBGRADE EXCAVATION CY $25.00 3441.00 3441.00 $86,025.00 0 $0.00
17 SELECT GRANULAR BORROW (CV)  CY $20.00 5800.00 5800.00 $116,000.00 0 $0.00
18 COMMON LABORERS HOUR $75.00 50.00 25.00 $1,875.00 25 $1,875.00
19 SKID LOADER HOUR $143.20 50.00 25.00 $3,580.00 25 $3,580.00
20 STREET SWEEPER (WITH PICKUP BROOM) HOUR $120.00 75.00 50.00 $6,000.00 25 $3,000.00
21 AGGREGATE BASE CLASS 5 TON $22.00 500.00 500.00 $11,000.00 0 $0.00
22 FULL DEPTH RECLAMATION SY $1.45 34412.00 34412.00 $49,897.40 0 $0.00
23 SHOULDER BASE AGGREGATE (LV) CLASS 2 TON $25.00 400.00 400.00 $10,000.00 0 $0.00
24 MILL BITUMINOUS SURFACE (2.0") SY $1.50 16620.00 0.00 $0.00 16620 $24,930.00
25 CRACK REPAIR SPECIAL  LF $10.00 2466.00 0.00 $0.00 2466 $24,660.00
26 BITUMINOUS MATERIAL FOR TACK COAT GAL $2.33 3561.00 2065.00 $4,811.45 1496 $3,485.68
27 TYPE SP 9.5 WEARING COURSE MIX (3;B) TON $73.00 2103.00 0.00 $0.00 2103 $153,519.00
28 TYPE SP 9.5 WEARING COURSE MIX (3;C) TON $80.57 10041.00 8327.00 $670,906.39 1714 $138,096.98
29 4" CONCRETE WALK SF $10.00 9239.00 2977.00 $29,770.00 6262 $62,620.00
30 4" CONCRETE WALK ‐ EXPOSED AGGREGATE SF $20.00 250.00 250.00 $5,000.00 0 $0.00
31 4" CONCRETE WALK SPECIAL  SF $13.00 775.00 575.00 $7,475.00 200 $2,600.00
32 6" CONCRETE WALK SF $15.50 1559.00 1094.00 $16,957.00 465 $7,207.50
33 3" BITUMINOUS WALK SF $11.15 13680.00 1541.00 $17,182.15 12139 $135,349.85
34 CONCRETE CURB AND GUTTER DESIGN B618 LF $39.40 3871.00 2924.00 $115,205.60 947 $37,311.80
35 6" CONCRETE DRIVEWAY PAVEMENT SY $98.31 272.00 122.00 $11,993.82 150 $14,746.50
36 CONCRETE CURB DESIGN V LF $66.15 200.00 150.00 $9,922.50 50 $3,307.50
37 7" CONCRETE VALLEY GUTTER SY $150.00 146.00 146.00 $21,900.00 0 $0.00
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38 TRUNCATED DOMES SF $57.00 300.00 210.00 $11,970.00 90 $5,130.00
39 INSTALL SALVAGED BRICK PAVERS SF $25.00 400.00 400.00 $10,000.00 0 $0.00
40 TRAFFIC CONTROL LS $24,350.00 1.00 0.50 $12,175.00 0.5 $12,175.00
41 INSTALL SALVAGED SIGNS EACH $325.00 8.00 3.00 $975.00 5 $1,625.00
42 DECIDIOUS TREE 2.5" CAL B&B TREE $726.75 70.00 34.00 $24,709.50 36 $26,163.00
43 CLEAN ROOT CUTTING LF $5.95 50.00 25.00 $148.75 25 $148.75
44 COMMON TOPSOIL BORROW CY $44.00 338.00 145.00 $6,380.00 193 $8,492.00
45 SODDING TYPE LAWN SY $10.00 2794.00 1207.00 $12,070.00 1587 $15,870.00
46 SEEDING (ACRE) ACRE $4,000.00 0.10 0.00 $0.00 0.1 $400.00
47 6" SOLID LING MULT COMP LF $1.75 536.00 448.00 $784.00 88 $154.00
48 24" SOLID LINE MULTI COMP LF $8.29 114.00 75.00 $621.75 39 $323.31
49 CROSSWALK MULT COMP SF $5.30 216.00 216.00 $1,144.80 0 $0.00

SCHEDULE "B" STORM

LINE NO. ITEM UNIT UNIT PRICE
TOTAL 

ESTMATED 
QUANTITY

ESTIMATED 
QUANTITY

ESTIMATED PRICE
ESTIMATED 
QUANTITY

ESTIMATED 
PRICE

50 REMOVE DRAINAGE STRUCTURE EACH $461.00 3.00 2 $922.00 1 $461.00
51 REMOVE CASTING EACH $156.00 15.00 7 $1,092.00 8 $1,248.00
52 4" PERF TP PIPE DRAIN LF $10.00 18000.00 18000 $180,000.00 0 $0.00
53 CONNECT TO EXISTING STORM SEWER EACH $1,300.00 3.00 3 $3,900.00 0 $0.00
54 TRENCH DRAIN LF $50.00 75.00 0 $0.00 75 $3,750.00
55 ADJUST FRAME & RING CASTING (STORM) EACH $200.00 120.00 68 $13,600.00 52 $10,400.00
56 CONST DRAINAGE STRUCTURE DESIGN SPECIAL LF $580.00 9.00 6 $3,480.00 3 $1,740.00
57 CASTING ASSEMBLY (STORM 3067) EACH $750.00 3.00 2 $1,500.00 1 $750.00
58 CASTING ASSEMBLY (STORM 1642) EACH $767.50 3.00 2 $1,535.00 1 $767.50
59 GROUT CATCH BASIN OF MANHOLE EACH $363.00 26.00 4 $1,452.00 22 $7,986.00
60 STORM DRAIN INLET PROTECTION EACH $215.00 103.00 64 $13,760.00 39 $8,385.00

10% CONTINGENCY $22,124.10 $3,548.75
SCHEDULE "B" STREETS $243,365.10 $39,036.25

MAYFLOWER HILL AREA TH 3 FRONTAGE ROAD AREA

SCHEDULE "B" STREETS                                                                                                                                          SUBTOTAL $221,241.00 $35,487.50

10% CONTINGENCY $153,456.89 $85,192.75
SCHEDULE "A" STREETS $1,688,025.79 $937,120.25

SCHEDULE "A" STREETS                                                                                                                                    SUBTOTAL $1,534,568.90 $851,927.50



SCHEDULE "C" SANITARY

LINE NO. ITEM UNIT UNIT PRICE
TOTAL 

ESTMATED 
QUANTITY

ESTIMATED 
QUANTITY

ESTIMATED PRICE
ESTIMATED 
QUANTITY

ESTIMATED 
PRICE

61 REMOVE CASTING EACH $156.00 4.00 0 $0.00 4 $624.00
62 CASTING ASSEMBLY (SANITARY) EACH $900.00 4.00 0 $0.00 4 $3,600.00
63 ADJUST FRAME & RING CASTING EACH $613.00 60.00 52 $31,876.00 8 $4,904.00

SCHEDULE "D" WATERMAIN

LINE NO. ITEM UNIT UNIT PRICE
TOTAL 

ESTMATED 
QUANTITY

ESTIMATED 
QUANTITY

ESTIMATED PRICE
ESTIMATED 
QUANTITY

ESTIMATED 
PRICE

64 REMOVE VALVE BOX EACH $300.00 10.00 2.00 $600.00 4 $1,200.00
65 VALVE BOX EACH $1,550.00 10.00 7 $10,850.00 3 $4,650.00
66 ADJUST VALVE BOX EACH $425.00 52.00 35 $14,875.00 17 $7,225.00

TOTAL CONSTRUCTION

PROJECT COST $2,394,494 $1,200,696

TOTAL CONSTRUCTION

CONSTRUCTION TOTAL $1,995,412 $1,000,580
20% CONSTRUCTION OVERHEAD $399,082 $200,116

CONSTRUCTION SUBTOTAL $1,814,011 $909,618
10% CONTINGENCY

SCHEDULE "C" SANITARY                                                                                                                                       SUBTOTAL $31,876 $9,128
SCHEDULE "D" WATERMAIN                                                                                                                                 SUBTOTAL $26,325 $13,075

10% CONTINGENCY $2,632.50 $1,307.50
SCHEDULE "D" WATERMAIN $28,957.50 $14,382.50

MAYFLOWER HILL AREA TH 3 FRONTAGE ROAD AREA

SCHEDULE "D" WATERMAIN                                                                                                                                  SUBTOTAL                         $26,325.00 $13,075.00

10% CONTINGENCY $3,187.60 $912.80
SCHEDULE "C" SANITARY $35,063.60 $10,040.80

MAYFLOWER HILL AREA TH 3 FRONTAGE ROAD AREA

SCHEDULE "C" SANITARY                                                                                                                                        SUBTOTAL $31,876.00 $9,128.00

$3,595,190

MAYFLOWER HILL AREA TH 3 FRONTAGE ROAD AREA

MAYFLOWER HILL AREA TH 3 FRONTAGE ROAD AREA

$1,814,011 $909,618

$181,401 $90,962

TOTAL PROJECT COST

SCHEDULE "A" STREETS                                                                                                                                         SUBTOTAL $1,534,569 $851,928
SCHEDULE "B" STORM SEWER                                                                                                                              SUBTOTAL $221,241 $35,488



Mayflower Hill 
Area

TH 3 
Frontage 

Road Area

East Cannon 
River Trail 
Alignment 1

TOTAL

Street $1,534,569 $851,928 $118,749 $2,505,246

Storm Sewer $221,241 $35,488 $8,200 $264,929

Sanitary Sewer $31,876 $9,128 $0 $41,004

Watermain $26,325 $13,075 $0 $39,400

Construction Subtotal $1,814,011 $909,619 $126,949 $2,850,579

Construction Contingency (10%) $181,401 $90,962 $0 $272,363

Construction Contingency (15 %) $0 $0 $19,042 $19,042
Total Construction $1,995,412 $1,000,581 $145,991 $3,141,984
Permanent Easement $0 $0 $41,100 $41,100
Temporary Easement $0 $0 $8,250 $8,250
Wetland Mitigation $0 $0 $9,900 $9,900
Project Subtotal $1,995,412 $1,000,581 $205,241 $3,201,234
Overhead (50%) $0 $0 $102,621 $102,621
Overhead (20%) $399,082 $200,116 $0 $0

Total Project Costs $2,394,495 $1,200,697 $307,862 $3,903,054 

Mayflower Hill 
Area

TH 3 
Frontage 

Road Area

East Cannon 
River Trail 
Alignment 2

TOTAL

Street $1,534,569 $851,928 $93,961 $2,480,458 

Storm Sewer $221,241 $35,488 $109,100 $365,829 

Sanitary Sewer $31,876 $9,128 $0 $41,004 

Watermain $26,325 $13,075 $0 $39,400 

Construction Subtotal $1,814,011 $909,619 $203,061 $2,926,691 

Construction Contingency (10%) $181,401 $90,962 $0 $272,363 
Construction Contingency (15 %) $0 $0 $30,459 $30,459 
Total Construction $1,995,412 $1,000,581 $233,520 $3,229,513
Permanent Easement $0 $0 $21,300 $21,300
Temporary Easement $0 $0 $4,575 $4,575
Wetland Mitigation $0 $0 $12,600 $12,600
Project Subtotal $1,995,412 $1,000,581 $271,995 $3,267,988
Overhead (50%) $0 $0 $135,998 $135,998
Overhead (20%) $399,082 $200,116 $0 $0

Total Project Costs $2,394,495 $1,200,697 $407,993 $4,003,184 

ESTIMATED PROJECT COSTS

ECRT ALIGNMENT #1

ESTIMATED PROJECT COSTS

ECRT ALIGNMENT #2



Mayflower Hill 
Area

TH 3 
Frontage 

Road Area

East Cannon 
River Trail 
Alignment 1

TOTAL

Bonding $1,059,238 $933,604 $287,976 $2,280,818

Assessments $966,393 $190,941 $0 $1,157,334

Storm Fund $292,038 $46,844 $19,886 $358,768

Sanitary Fund $42,076 $12,049 $0 $54,125

Watermain Fund $34,749 $17,259 $0 $52,008

Total Project Costs $2,394,495 $1,200,697 $307,862 $3,903,054 

Mayflower Hill 
Area

TH 3 
Frontage 

Road Area

East Cannon 
River Trail 
Alignment 2

TOTAL

Bonding $1,059,238 $933,604 $188,788 $2,181,630

Assessments $966,393 $190,941 $0 $1,157,334

Storm Fund $292,038 $46,844 $219,205 $558,087

Sanitary Fund $42,076 $12,049 $0 $54,125

Watermain Fund $34,749 $17,259 $0 $52,008

Total Project Costs $2,394,495 $1,200,697 $407,993 $4,003,184 

Property Type Assessment Rate

Reclaim‐Residential $58
Mill & Overlay‐Commercial $31
Mill & Overlay‐Residential $46
Mill & Overlay‐Multifamily $59

PROPOSED ASSESSMENT RATES

ESTIMATED TOTAL PROJECT FUNDING

ECRT ALIGNMENT #2

ECRT ALIGNMENT #1

ESTIMATED TOTAL PROJECT FUNDING


