

Northfield Comprehensive Plan – Adoption Calendar

Milestone	Date	Who	What
Revised Access, Decision-Making Framework	9/20	Stantec	Draft delivered to staff Deadline to Stantec is 9/27
Housing, Economic Development Chapters	9/27	Stantec	Draft delivered to staff Deadline to Stantec is 10/4
Council Work Session	10/8	City Council	Overview Agenda also includes industrial zoning
Implementation workshop with Staff	10/9	Stantec and Northfield staff	Discuss implementation
Steering Committee	10/9	Stantec and Steering Committee	Housing/Economic development; other
Planning Commission	10/10 PC meeting	Planning Commission; Northfield Staff	Staff provides update Agenda also includes industrial zoning and cannabis
Rocky to deliver art	10/10	Rocky Casillas	Six panels of 2045 outcome
Review Comments	10/11	Staff; Steering Committee	Comments due to Stantec
Plan – Draft 1	10/18	Stantec	Draft delivered to staff Deadline to Stantec is 10/25
Work Session	10/30	Planning Commission	Get everyone on the same page
Community Open House	Week of 10/28	NEOO, Stantec and Staff	Community-wide open house.
Review Comments	10/30	Staff; Steering Committee	Comments due to Stantec ASAP
Plan – PH Draft	11/12	Stantec	Distribute to PC and post for comment on Website
Public Hearing	11/21	Planning Commission	
Work Session	11/26	City Council	Overview of draft and summary of public hearing comments
Final Plan	11/27	Stantec	
Adoption	12/3	City Council	