

Schmidt Endeavors Inc.
1325 Armstrong Rd.
Northfield MN 55057

October 25, 2018

City of Northfield
Mr. David Bennett, City Engineer
801 Washington St
Northfield MN 55057

Dear Mr. Bennett,

Due to the extremely rainy summer weather our contractor has been unable to complete improvements as part of Hills of Spring Creek #8 development agreement. Therefore, I'm writing to request an extension through October 2019.

Thank you for your consideration.

Respectfully submitted,

Steven J. Schmidt

Steven J. Schmidt
President