

<b>SEND TO</b>			
<i>Company name</i>		<i>From</i>	
Bolton & Menk		Peter Aldritt	
<i>Attention</i>		<i>Date</i>	
Joseph Dunlap		5/14/2024	
<i>Fax</i>	<i>Phone</i>	PR-14 BAF Butterfly Valve Replacement	

☐ **Urgent**
☐ **Please comment**
☒ **Please review**
☐ **For your information**

Total pages, including cover: 1

Joe,

We are offering the following price quotation to replace the remaining 14 20" butterfly valves with NBR seats and pneumatic actuators in the BAF Building. The current estimated lead time is 24-28 weeks.

<b>Labor:</b> Supervision	\$	2,100.00
<b>Labor:</b> Remove and Install BFVs	\$	24,840.00
<b>Material:</b> (14) 20" Dezurik Wafered Butterfly Valve with Actuator and Hardware	\$	210,627.50
<b>Material:</b> Blind Flange and Drain Port	\$	3,676.03
<b>Equipment:</b>	\$	-
<b>Subcontractor:</b> Killmer Electric (Disconnect, Extend and Reconnect)	\$	7,997.90
<b>Subtotal</b>	\$	249,241.43
<b>General Contractor's Overhead (15% Lab, Mat, Equip)</b>	\$	36,186.53
<b>General Contractor's Overhead (5% Sub)</b>	\$	399.90
<b>Bond/Insurance (1.5%)</b>	\$	-
<b>Total</b>		<b>\$285,827.85</b>

Please review this proposal and feel free to contact me with any questions or comments.

Thank you,

*Peter Aldritt*

Peter Aldritt

Project Manager

<i>Accepted By</i>	<i>Date</i>