

New Ice Arena Project Schedule

Tasks/Actions	2023				2024				2025				2026			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Architect Updated Cost Estimating for Options																
Sale Terms on Existing Ice Arena																
EDA - Conduit Financing Introduction						22-Apr-24										
School District																
School Board Intorduction on Partnership						22-Apr-24										
School Board Action of Partnership						13-May-24										
Northfield Council - Ice Arena Update						7-May-24										
City of Dundas																
Dundas Council Introduction of Partnership						22-Apr-24										
Dundas Council Action						28-May-24										
Northfield Council - Partnership &Contract for Architect						4-Jun-24										
Architect Design Plans																
Northfield Council- Approve Sale of Ex Arena and Lease							9-Jul-24									
Northfield Hockey - Fundraising Consultant Study Complete							5-Aug-24									
School Board 20-Year Partnership Agreement							23-Sep-24									
Northfield Council - Approve CM Contract								1-Oct-24								
City of Dundas 20-Year Partnership Agreement								14-Oct-24								
Northfield Hockey - Fundraising/Donation Commitments								12-Nov-24								
EDA - Conduit Financing									6-Jan-25							
Ice Arena Construction																
Ice Arena Opens August 2026																

Draft April 30, 2024

- City of Northfield
- Northfield School District
- City of Dundas
- Northfield Hockey Association