

2024 College Street and Water Street Areas Reconstruction (STRT2024-A77)

The following actions detail the proposed process track for local improvements (does not include all prior related approved plans and policies that relate).

Date ¹	Project Step	Purpose of Step	Council Action	Staff Action
October 4, 2022	Approved Pedestrian and Bike Improvements Scope and Design in 5-Year CIP 2022-2026.	Resolution Accepting Capital Improvement Plan Pedestrian and Bikeway Recommendations Report. Directed staff approval forward in implementing the recommendations, and move into the next phase of intersection planning and detail related to improving crossings for walking and biking within the CIP 2023-2026.	Resolution 2022-098	
December 6, 2022	Approve 5-Year Capital Improvement Plan (CIP)	Approves the 5-year CIP for street and infrastructure projects. 2023 projects authorized to proceed within scope approved by City Council (streets, curb & gutter, sewer, water, pedestrian and bike facilities).	Resolution 2022-118	
May 16, 2023	Order preparation of Feasibility Report	Ordering the Feasibility Report will allow Staff to create a Feasibility Report that will allow the Engineer to analyze the potential project, and estimate initial project costs. Gives further design direction of scoping of project as authorized by the 5-Year CIP.	Resolution 2023-XXX	
June 20, 2023	Approve Professional Services Agreement	Approve Professional Services Agreement for Design and Construction Services	Motion	
August 9, 2023	Neighborhood Meeting	The intent of this meeting is to inform the neighborhood of the upcoming project and seek input on the improvements, which will be summarized for City Council.		Mail Notice July 27, 2023
September 12, 2023	Council discussion of Draft Feasibility Report			
October 3, 2023	Accept Feasibility Report and Authorize Preparation of Plans and Specifications	The engineer will present the Feasibility Report, the proposed project, and an initial cost estimate.	Resolution 2023-XXX	
November 22, 2023	Publish Street Recon Plan Hearing Ad in Northfield News	A step in the project financing process for bonding		Send Ad to NNews Nov 17, 2023
December 5, 2023	Public Hearing – 5-Year Street Reconstruction Plan and adoption of plan	Authorization of bonds requires a public hearing and adoption of a 5-year street reconstruction plan. Plan must be approved by two-thirds of the governing body members present, publish at least 10-day before hearing but no more than 28-days. Once plan and preliminary authorization of bonds is adopted, the public has a 30-day period where a petition signed by at least 5% of the votes cast in the last election can require that the bonding be subject to a referendum. 2/3 of majority of governing body present at the meeting for approval	Resolution 2023-XXX	Ad in NNews at least 10-day prior but know more than 28 Publish ad Nov 29, 2023
February 20, 2024	Approve Plans and Order Advertisement for Bids	Final approval of plans for bidding	Resolution 2024-XXX	
February 28, March 6, 13, 2024	Publish Ad for Bid in Northfield News	A step in the bidding process. The project will also be advertised on the MnDOT e-Advert website.		Send Ad to NNews February 23, 2024
March 21, 2024	Bid Opening – 2:00 P.M.	Final step in the bidding process. Bids are opened by staff and tabulated. From here staff will make a recommendation to the City Council for award.		
April 2, 2024	Accept Bids and Award Contract	This step follows the uniform municipal contracting law, 471.345, the City's purchase policy and allows for the project to move forward with beginning the actual construction process.	Resolution 2024-XXX	
May 2024	Property Owner Meetings	Individual meetings with property owners will be scheduled to go over the details of construction and document existing conditions.		
May – October, 2024	Construction	The City Engineer recommends to City Council when the final payment should be made to the Contractor. The City Council may accept the work by resolution; however, if the city		

1 – Dates in grey text indicate actions that have taken place. Dates in **bold** text indicate the next planned step. Dates in *italics* denote tentatively scheduled future actions.

		fails to pay the amount due within 30 days of a monthly estimate, or 90 days after the final estimate, the city must pay interest on the past due amount as prescribed by law.		
July 2025	Accept Improvements and Authorize Final Payment		Resolution 2025-XXX	

1 – Dates in grey text indicate actions that have taken place. Dates in **bold** text indicate the next planned step. Dates in *italics* denote tentatively scheduled future actions.