

STATE AID FOR LOCAL TRANSPORTATION
CHANGE ORDER

City/County of City Of Northfield Engineering

Change Order No. 1

FEDERAL PROJECT NO.	STATE PROJECT NO. SAP 149-105-003	LOCAL PROJECT NO. 2018-A37	CONTRACT NO.
CONTRACTOR NAME AND ADDRESS Swenke Ims Contracting, LLC. PO Box 5 Kasson, MN 55944		LOCATION OF WORK Division & Seventh Street: Washington Street	TOTAL CHANGE ORDER AMOUNT \$68,854.20

1. Additional removals are required to install the Stone Monuments along the east side of Division Street between Sixth Street and Seventh Street.

216 - Sawing Bituminous Pavement

217 - Remove Concrete Curb

228 - Remove Concrete Parking Stops

218 - Remove Bituminous Driveway Pavement

219 - Remove Concrete Walk

220 - Common Excavation

221 - Aggregate Base Class 5

222 - Type SP 9.5 Wear CRS Mix(3;C03.0" Thick

223 - 12" RC Pipe Sewer DES 3006 CL V

224 - Const Drainage Structure Design A

227 - Concrete Curb and Gutter Design B612

225 - Traffic Control

226 - 4" Solid Line Paint

237 - Connect to Existing Storm Sewer

2. Additional line items for paver crosswalk design change.

231 - Concrete Pavement (Special)

232 - Concrete Pavement Special 1

3. Address price change in colored concrete change in Stone Seat Wall and Stone Column

234 - Stone Column

233 - Stone Seat Wall

4. Added Sculpture Footing

235 - Concrete Footings Design Special

5. Rehab existing buried storm structure found during construction.

236 - Repair Manhole or Catch Basin Des Spec

COST BREAKDOWN

Item No.	Item	Unit	Unit Price	Quantity	Amount
Funding Category No. 003					
2104.503	SAWING BITUMINOUS PAVEMENT	L F	\$2.00	378	\$756.00
2104.503	REMOVE CONCRETE CURB	L F	\$5.00	375	\$1,875.00
2104.503	REMOVE CONCRETE PARKING STOPS	EACH	\$200.00	19	\$3,800.00
2104.504	REMOVE BITUMINOUS DRIVEWAY PAVEMENT	S Y	\$5.00	259	\$1,295.00
2104.518	REMOVE CONCRETE WALK	S F	\$1.10	247	\$271.70
2105.507	COMMON EXCAVATION (P)	C Y	\$12.00	47	\$564.00
2211.509	AGGREGATE BASE CLASS 5	TON	\$17.00	98	\$1,666.00
2301.604	CONCRETE PAVEMENT (SPECIAL)	S Y	\$325.00	40	\$13,000.00
2301.604	CONCRETE PAVEMENT SPECIAL 1	S Y	\$125.00	63	\$7,875.00
2360.504	TYPE SP 9.5 WEAR CRS MIX(3;C)3.0" THICK	S Y	\$27.00	235	\$6,345.00
2531.503	CONCRETE CURB & GUTTER DESIGN B612	L F	\$30.00	329	\$9,870.00
2563.601	TRAFFIC CONTROL	LS	\$3,000.00	1	\$3,000.00
2582.503	4" SOLID LINE PAINT	L F	\$1.00	540	\$540.00
Funding Category No. 003 Total:					\$50,857.70
Funding Category No. 004					
2503.503	12" RC PIPE SEWER DES 3006 CL V	L F	\$40.00	22	\$880.00
2503.602	CONNECT TO EXISTING STORM SEWER	EACH	\$700.00	1	\$700.00
2506.503	CONST DRAINAGE STRUCTURE DESIGN A	L F	\$400.00	4.5	\$1,800.00
2506.603	REPAIR MANHOLE OR CATCH BASIN DES SPEC	L F	\$4,500.00	1	\$4,500.00
Funding Category No. 004 Total:					\$7,880.00
Funding Category No. 005					
2564.602	CONCRETE FOOTINGS DESIGN SPECIAL	EACH	\$10,116.50	1	\$10,116.50
Funding Category No. 005 Total:					\$10,116.50
Change Order No. 1 Total:					\$68,854.20

* Funding category is required for federal projects.

CHANGE IN CONTRACT TIME (check one)					
Due to this change the Contract Time:					
a. []	Is Increased by	_____ Working Days	b. [X]	Is Not Changed	
[]	Is Decreased by	_____ Working Days			
[]	Is Increased by	_____ Calendar Days	c. []	May be revised if work affected the controlling operation	
[]	Is Decreased by	_____ Calendar Days			

Approved By Project Engineer: <[SIGN 1 NAME]>	Approved By Contractor: Swenke Ims Contracting, LLC.
Signed <[SIGN 1]>	Signed <[SIGN 2]>
Date: <[SIGN 1 DATE]> Phone: <[SIGN 1 PHONE]>	Date: <[SIGN 2 DATE]> Phone: (507) 634-7778

The State of Minnesota is not a participant in this contract. Signature by the District State Aid Engineer is for FUNDING PURPOSES ONLY and for compliance with State and Federal Aid Rules/Policy. Eligibility does not guarantee funds will be available.

This work is eligible for: <[FF]> Federal Funding <[SF]> State Aid Funding <[LF]> Local funds

District State Aid Engineer: <[SIGN 3]> Date: <[SIGN 3 DATE]>