



Commission: Environmental Quality Commission 2026 Annual Work Plan

Initiative # 1	Initiative Type ☒ Project ☒ Ongoing / Annual ☐ Event		
Initiative Title: Energy Efficiency Education for Residents		Commissioners: Petri Podracky	Target Completion Date April 2027
Progress Q1 January-March: Planning to table at Riverwalk Series			
Progress Q2 April-June: Plan to reach out to Rotary Climate Action			
Progress Q3 July-September:			
Progress Q4 October-December:			
Progress Q5 January-March:			

Initiative # 2	Initiative Type ☐ Project ☐ Ongoing / Annual ☒ Event		
Initiative Title: Electric Vehicle Community Showcase		Commissioners: Hason Halverson	Target Completion Date April 2027
Progress Q1 January-March: Meeting at the end of March			
Progress Q2 April-June: Met with ReCharge America – Working to finalize date and location for the event. - Shared the event date will be September 26, 2026.			
Progress Q3 July- September:			
Progress Q4 October -December:			
Progress Q5 January-March:			

--

Initiative # 3	Initiative Type ☒ Project ☐ Ongoing / Annual ☐ Event		
Initiative Title: Active Transportation Awareness Campaign		Commissioners: Hason Provancha Podracky	Target Completion Date April 2027
Progress Q1 January-March: No Update.			
Progress Q2 April-June: Met the past month to discuss pedestrian and biker visibility.			
Progress Q3 July- September:			
Progress Q4 October -December:			
Progress Q5 January-March:			

Initiative # 4	Initiative Type ☒ Project ☐ Ongoing / Annual ☐ Event		
Initiative Title: Landscaping & Native Planting Research		Commissioners: Petri Haverson Shmurak	Target Completion Date April 2027
Progress Q1 January-March: No Update.			
Progress Q2 April-June: Subcommittee meet and discussed education materials that might be shared with the public.			
Progress Q3 July- September:			
Progress Q4 October -December:			
Progress Q5 January-March:			

Initiative # 5	Initiative Type ☒ Project ☐ Ongoing / Annual ☐ Event		
Initiative Title: Waste Reduction Library Research		Commissioners: Shmurak Haroldson Provancha	Target Completion Date April 2027
Progress Q1 January-March: Meeting with the Library about Toy library.			
Progress Q2 April-June: Met with Library. - Learned the Library does not have the capacity to support a toy library at this time			
Progress Q3 July-September:			
Progress Q4 October-December:			
Progress Q5 January-March:			

Initiative # 6	Initiative Type ☒ Project ☐ Ongoing / Annual ☐ Event		
Zero Waste: Recycling and Compost Education Toolkit		Commissioners: Haroldson	Target Completion Date April 2027
Progress Q1 January-March: Recycling education toolkit almost ready			
Progress Q2 April-June: Working on refining education toolkit.			
Progress Q3 July-September:			
Progress Q4 October-December:			
Progress Q5 January-March:			

Parking Lot: (These items have been considered by the Commission, but not proposed as part of this year’s work plan. If the Commission decides they would like to work on them in the current year, it would need to be approved by a Majority vote of the Commission.)	