

## CHANGE ORDER

(Instructions on reverse side)

No.1

PROJECT: Hall Avenue Water Tower Maintenance

DATE OF ISSUANCE: October 17, 2017

EFFECTIVE DATE: October 17, 2017

OWNER: City of Northfield

OWNER's Contract No.: Elevated Storage Maintenance

CONTRACTOR: General Construction Services, Inc. ENGINEER: Bolton and Menk, Inc.

You are directed to make the following changes in the Contract Documents.

**Description:**

This change order involves replacing an aluminum pressure vacuum vent, adjustments to the overflow piping including adding a 90lr elbow with flanges and screen and welding a roof seem.

**Reason for Change Order:**


The contractor was completing the scheduled maintenance and found the the above mentioned items needing work. City staff contacted its engineer, Bolton and Menk, Inc., and it was determined that the projects should be completed while the contractor was on site.

**Attachments: (List documents supporting change)**

The City's Engineer passed this information on by word of mouth, it was determined that there were funds within the general operating budget and the change order needed to happen.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price	Original Contract Times
<u>\$5,500.00</u>	Substantial Completion : <u>N/A</u> days or dates Ready for final payment : <u>N/A</u> days or dates
Net changes from previous Change Orders No. ___ to No. ___	Net changes from previous Change Orders No. ___ to No. ___
<u>\$0.00</u>	<u>N/A</u> days
Contract Price Prior to this Change Order	Contract Times prior to this Change Order
<u>\$5,500.00</u>	Substantial Completion : <u>N/A</u> days or dates Ready for final payment : <u>N/A</u> days or dates
Net Increase (Increase/Decrease) of this Change Order	Net Increase (Increase/Decrease) of this Change Order
<u>\$8,400.00</u>	<u>0</u> days
Contract Price with all approved Change Orders	Contract Times with all approved Change Orders
<u>\$13,900.00</u>	Substantial Completion : <u>N/A</u> days or dates Ready for final payment : <u>N/A</u> days or dates

RECOMMENDED:

By:   
Engineer (Authorized Signature)

APPROVED:

By: \_\_\_\_\_  
Owner (Authorized Signature)

ACCEPTED:

By:   
Contractor (Authorized Signature)

Date: 03 NOV 2017

Date: \_\_\_\_\_

Date: 11.06.17