



Commission: Environmental Quality Commission 2026 Annual Work Plan

Initiative # 1	Initiative Type <input checked="" type="checkbox"/> Project <input checked="" type="checkbox"/> Ongoing / Annual <input type="checkbox"/> Event		
Initiative Title: Energy Efficiency Education for Residents	Commissioners: Petri Podracky	Target Completion Date April 2027	
Progress Q1 January-March: Planning to table at Riverwalk Series			
Progress Q2 April-June:			
Progress Q3 July-September:			
Progress Q4 October-December:			
Progress Q5 January-March:			

Initiative # 2	Initiative Type <input type="checkbox"/> Project <input type="checkbox"/> Ongoing / Annual <input checked="" type="checkbox"/> Event		
Initiative Title: Electric Vehicle Community Showcase	Commissioners: Hason Halverson	Target Completion Date April 2027	
Progress Q1 January-March: Meeting at the end of March			
Progress Q2 April-June: Met with ReCharge America – Working to finalize date and location for the event.			
Progress Q3 July- September:			
Progress Q4 October -December:			
Progress Q5 January-March:			

Initiative # 3	Initiative Type <input checked="" type="checkbox"/> Project <input type="checkbox"/> Ongoing / Annual <input type="checkbox"/> Event		
Initiative Title: Active Transportation Awareness Campaign	Commissioners: Hason Provancha Podracky	Target Completion Date April 2027	
Progress Q1 January-March: No Update.			
Progress Q2 April-June: Met the past month to discuss pedestrian and biker visibility			
Progress Q3 July- September:			
Progress Q4 October -December:			
Progress Q5 January-March:			

Initiative # 4	Initiative Type <input checked="" type="checkbox"/> Project <input type="checkbox"/> Ongoing / Annual <input type="checkbox"/> Event		
Initiative Title: Landscaping & Native Planting Research	Commissioners: Petri Haverson Shmurak	Target Completion Date April 2027	
Progress Q1 January-March: No Update.			
Progress Q2 April-June: Working to find a flyer for tabling events throughout the year.			
Progress Q3 July- September:			
Progress Q4 October -December:			
Progress Q5 January-March:			

Initiative # 5	Initiative Type <input checked="" type="checkbox"/> Project <input type="checkbox"/> Ongoing / Annual <input type="checkbox"/> Event		
-----------------------	---	--	--

Initiative Title: Waste Reduction Library Research	Commissioners: Shmurak Haroldson Provancha	Target Completion Date April 2027
Progress Q1 January-March: Meeting with the Library about Toy library.		
Progress Q2 April-June: Met with Library.		
Progress Q3 July-September:		
Progress Q4 October-December:		
Progress Q5 January-March:		

Initiative # 6	Initiative Type <input checked="" type="checkbox"/> Project <input type="checkbox"/> Ongoing / Annual <input type="checkbox"/> Event	
Zero Waste: Recycling and Compost Education Toolkit	Commissioners: Haroldson	Target Completion Date April 2027
Progress Q1 January-March: Recycling education toolkit almost ready		
Progress Q2 April-June: Working on refining education toolkit		
Progress Q3 July-September:		
Progress Q4 October-December:		
Progress Q5 January-March:		

Parking Lot: (These items have been considered by the Commission, but not proposed as part of this year’s work plan. If the Commission decides they would like to work on them in the current year, it would need to be approved by a Majority vote of the Commission.)
