

## Northfield Comprehensive Plan – Adoption Calendar

<b>Milestone</b>	<b>Date</b>	<b>Who</b>	<b>What</b>
<b>Revised Access, Decision-Making Framework</b>	9/20	Stantec	Draft delivered to staff Deadline to Stantec is 9/27
<b>Housing, Economic Development Chapters</b>	9/27	Stantec	Draft delivered to staff Deadline to Stantec is 10/4
<b>Council Work Session</b>	10/8	City Council	Overview Agenda also includes industrial zoning
<b>Implementation workshop with Staff</b>	10/9	Stantec and Northfield staff	Discuss implementation
<b>Steering Committee</b>	10/9	Stantec and Steering Committee	Housing/Economic development; other
<b>Planning Commission</b>	10/10 PC meeting	Planning Commission; Northfield Staff	Staff provides update Agenda also includes industrial zoning and cannabis
<b>Rocky to deliver art</b>	10/10	Rocky Casillas	Six panels of 2045 outcome
<b>Review Comments</b>	10/11	Staff; Steering Committee	Comments due to Stantec
<b>Plan – Draft 1</b>	10/18	Stantec	Draft delivered to staff Deadline to Stantec is 10/25
<b>Work Session</b>	10/30	Planning Commission	Get everyone on the same page
<b>Community Open House</b>	Week of 10/28	NEOO, Stantec and Staff	Community-wide open house.
<b>Review Comments</b>	10/30	Staff; Steering Committee	Comments due to Stantec ASAP
<b>Plan – PH Draft</b>	11/12	Stantec	Distribute to PC and post for comment on Website
<b>Public Hearing</b>	11/21	Planning Commission	
<b>Work Session</b>	11/26	City Council	Overview of draft and summary of public hearing comments
<b>Final Plan</b>	11/27	Stantec	
<b>Adoption</b>	12/3	City Council	