

Meadows Park Planning



Task Name	Start Date	2014				2015				2016				2017				2018				2019				2020			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Meadows Park Project Process	09/16/14	Meadows Park Project Process																											
Design Team Meetings	09/16/14																												
City Council Update	01/27/15																												
Public Meeting	02/11/15																												
PRAB Meeting	02/19/15																												
Design Team Meetings	02/20/15																												
Present Master Plan to City Council	04/14/15																												
City Council Adoption of Meadows Park Master Plan (Phase 1)	05/19/15																												
Develop Phase 1 Plans & Specifications	05/20/15																												
Design Team Meetings	09/02/15																												
Develop Phase 2 Plans & Specifications	01/01/16																												
Implement Phase 1 Plans	05/01/16																												
Design Team Meetings	11/01/16																												
Develop Phase 3 Plans & Specifications	01/01/17																												
Implement Phase 2 Plans	05/01/17																												
Implement Phase 3 Plans	05/01/18																												