		2017										
		Jan	Feb	Mar	Apr	Мау	Jun	Jul	Aug	Sep	Oct	Nov
Pre-Construction Cost Agreement	NAFRS Board	19										
Project Management Agreement	NAFRS Board	19										
Pre-Construction Cost Agreement	Northfield Council		х									
Project Management Agreement	Northfield Council		х									
Architect Contract	NAFRS Board		16									
Construction Management Contract	NAFRS Board		16									
Architect Contract	Northfield Council		х									
Construction Management Contract	Northfield Council		х									
NAFRS Representative Contract	NAFRS Board		16									
Construction Documents	NAFRS											
Conditional Use Permit	NAFRS/Northfield											
Exterior Appearance Review	Northfield Council						х					
Cost Estimate Updated	NAFRS								х			
Presentation to Members	NAFRS								х			
Draft collatoral Agreements	Northfield								х			
Project Approval	NAFRS Board									х		
Project Approvals	JPA Parties									х		
IPA Member - sign Nfld agreements	JPA Members											х
Bond Documents Finalized	Northfield											
Bid Packages Finalized	NAFRS										Х	
Bids Let	NAFRS										х	
Vendors Selected	NAFRS											Х
Cost Estimate Updated	NAFRS											Х
Final Project Approval	NAFRS Board											
Approve Bonding	Northfield Council											
Vendor Contracts Accepted	NAFRS Board											
Vendor Contracts Approved	Northfield Council											
Bond Sale	Northfield											
Issue NOTICE TO PROCEED	NAFRS Board											
Construction Start	NAFRS											
New Structure	NAFRS											
Exterior site work	NAFRS											
Remodel	NAFRS											

						20	18					
Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Х												
Х												
Х												
	X											
	X											
	X											
	Х											
				I		I	l					
				1	1					I		