Comprehensive Plan Update Timeline

- October 28, 2023: Public Kick-off meeting for the Comprehensive Plan, Greenvale Park School ☑
- November 7, 2023: Steering Committee appointed by City Council
- November 11, 2023: Staff requests adjustments to scope and schedule based on an understanding that Planning Commission members are interested in more communication from the consultant team, or staff, about the Plan.
- December 18, 2023: Steering Committee meeting No. 1 ☑
- December 20, 2023 Northfield Youth on Boards/Mayor's Youth Council and members of Age Friendly Northfield steering committee ☑
- January March 2024 Vision phase: Staff/consultant team meets with other boards/commissions for structured/facilitated conversations about desired outcomes of 2045-horizon comprehensive plan.
 - January 17, 2024 Environmental Quality Commission 🗹
 - January 29, 2024 Housing and Redevelopment Authority 🗹
 - February 5, 2024 Parks and Recreation Advisory Board 🗹
 - February 7, 2024 Heritage Preservation commission 🗹
 - February 14, 2024 Library Board 🗹
 - February 26, 2024 Economic Development Authority 🗹
 - February 28, 2024 Human Rights Commission 🗹
 - March 14, 2024 Laura Baker Services Association 🗹
- February 28, 2024 Steering Committee meeting No. 2 ☑
- February/March, 2024 Pop-up engagement events: Northfield Hospital, Kwik Trip/Post, Dawn's Corner Bar, Viking Terrace, NCRC/50th North/Library Oasis ☑
- January through April 2024 Analysis Phase
- April 11, 2024 Rotary Club of Northfield ☑
- April 18, 2024 Planning Commission discussion ☑
- May 16, 2024 Planning Commission discussion, DRAFT Climate Analysis ☑
- May 22, 2024 Steering Committee No. 3 ☑
- May 29, 2024 Joint work session Planning Commission and Economic Development Authority ☑
- April through July 2024 Plan Phase
- July 24, 2024 Steering Committee No. 4 ☑
- July 25, 2024 Open House at Northfield Public Library, Crazy Days ☑
- August 29, 2024 Steering Committee No. 5
- TBD Steering Committee No. 6
- December 2024 Adoption of final document by Council