



## Commission: Environmental Quality Commission 2026 Annual Work Plan

| Initiative # 1                                                                                                                                                                   | Initiative Type <input checked="" type="checkbox"/> Project <input checked="" type="checkbox"/> Ongoing / Annual <input type="checkbox"/> Event |                                                   |                                             |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------|---------------------------------------------|
| Initiative Title: <b>Energy Efficiency Education for Residents</b>                                                                                                               |                                                                                                                                                 | Commissioners:<br><b>Petri</b><br><b>Podracky</b> | Target Completion Date<br><b>April 2027</b> |
| Progress Q1 January-March: Planning to table at Riverwalk Series                                                                                                                 |                                                                                                                                                 |                                                   |                                             |
| Progress Q2 April-June: Plan to reach out to Rotary Climate Action                                                                                                               |                                                                                                                                                 |                                                   |                                             |
| Progress Q3 July-September: The subcommittee noted that there is a significant amount of information available to share at upcoming events and community outreach opportunities. |                                                                                                                                                 |                                                   |                                             |
| Progress Q4 October-December:                                                                                                                                                    |                                                                                                                                                 |                                                   |                                             |
| Progress Q5 January-March:                                                                                                                                                       |                                                                                                                                                 |                                                   |                                             |

| Initiative # 2                                                                                                                                                  | Initiative Type <input type="checkbox"/> Project <input type="checkbox"/> Ongoing / Annual <input checked="" type="checkbox"/> Event |                                                    |                                             |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------|---------------------------------------------|
| Initiative Title: <b>Electric Vehicle Community Showcase</b>                                                                                                    |                                                                                                                                      | Commissioners:<br><b>Hason</b><br><b>Halverson</b> | Target Completion Date<br><b>April 2027</b> |
| Progress Q1 January-March: Meeting at the end of March                                                                                                          |                                                                                                                                      |                                                    |                                             |
| Progress Q2 April-June: Met with ReCharge America – Working to finalize date and location for the event.<br>- Shared the event date will be September 26, 2026. |                                                                                                                                      |                                                    |                                             |
| Progress Q3 July- September: Shared the event date will be September 26, 2026. More information about this event will be presented at the August meeting.       |                                                                                                                                      |                                                    |                                             |
| Progress Q4 October -December:                                                                                                                                  |                                                                                                                                      |                                                    |                                             |

Progress Q5 January-March:

| Initiative # 3                                                                         | Initiative Type <input checked="" type="checkbox"/> Project <input type="checkbox"/> Ongoing / Annual <input type="checkbox"/> Event |                                                                       |                                             |
|----------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------|---------------------------------------------|
| Initiative Title: <b>Active Transportation Awareness Campaign</b>                      |                                                                                                                                      | Commissioners:<br><b>Hason</b><br><b>Provancha</b><br><b>Podracky</b> | Target Completion Date<br><b>April 2027</b> |
| Progress Q1 January-March: No Update.                                                  |                                                                                                                                      |                                                                       |                                             |
| Progress Q2 April-June: Met the past month to discuss pedestrian and biker visibility. |                                                                                                                                      |                                                                       |                                             |
| Progress Q3 July- September: No Update.                                                |                                                                                                                                      |                                                                       |                                             |
| Progress Q4 October -December:                                                         |                                                                                                                                      |                                                                       |                                             |
| Progress Q5 January-March:                                                             |                                                                                                                                      |                                                                       |                                             |

| Initiative # 4                                                                                                    | Initiative Type <input checked="" type="checkbox"/> Project <input type="checkbox"/> Ongoing / Annual <input type="checkbox"/> Event |                                                                     |                                             |
|-------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------|---------------------------------------------|
| Initiative Title: <b>Landscaping &amp; Native Planting Research</b>                                               |                                                                                                                                      | Commissioners:<br><b>Petri</b><br><b>Haverson</b><br><b>Shmurak</b> | Target Completion Date<br><b>April 2027</b> |
| Progress Q1 January-March: No Update.                                                                             |                                                                                                                                      |                                                                     |                                             |
| Progress Q2 April-June: Subcommittee meet and discussed education materials that might be shared with the public. |                                                                                                                                      |                                                                     |                                             |
| Progress Q3 July- September: Shared the review of additional education materials continues.                       |                                                                                                                                      |                                                                     |                                             |
| Progress Q4 October -December:                                                                                    |                                                                                                                                      |                                                                     |                                             |
| Progress Q5 January-March:                                                                                        |                                                                                                                                      |                                                                     |                                             |

| Initiative # 5                                                                                                                      | Initiative Type <input checked="" type="checkbox"/> Project <input type="checkbox"/> Ongoing / Annual <input type="checkbox"/> Event |                                                                          |                                             |
|-------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------|---------------------------------------------|
| Initiative Title: <b>Waste Reduction Library Research</b>                                                                           |                                                                                                                                      | Commissioners:<br><b>Shmurak</b><br><b>Haroldson</b><br><b>Provancha</b> | Target Completion Date<br><b>April 2027</b> |
| Progress Q1 January-March: Meeting with the Library about Toy library.                                                              |                                                                                                                                      |                                                                          |                                             |
| Progress Q2 April-June: Met with Library.<br>- Learned the Library does not have the capacity to support a toy library at this time |                                                                                                                                      |                                                                          |                                             |
| Progress Q3 July-September: Reported that work on this initiative is complete.                                                      |                                                                                                                                      |                                                                          |                                             |
| Progress Q4 October-December:                                                                                                       |                                                                                                                                      |                                                                          |                                             |
| Progress Q5 January-March:                                                                                                          |                                                                                                                                      |                                                                          |                                             |

| Initiative # 6                                                      | Initiative Type <input checked="" type="checkbox"/> Project <input type="checkbox"/> Ongoing / Annual <input type="checkbox"/> Event |                                    |                                             |
|---------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------|------------------------------------|---------------------------------------------|
| Zero Waste: <b>Recycling and Compost Education Toolkit</b>          |                                                                                                                                      | Commissioners:<br><b>Haroldson</b> | Target Completion Date<br><b>April 2027</b> |
| Progress Q1 January-March: Recycling education toolkit almost ready |                                                                                                                                      |                                    |                                             |
| Progress Q2 April-June: Working on refining education toolkit.      |                                                                                                                                      |                                    |                                             |
| Progress Q3 July-September:                                         |                                                                                                                                      |                                    |                                             |
| Progress Q4 October-December:                                       |                                                                                                                                      |                                    |                                             |
| Progress Q5 January-March:                                          |                                                                                                                                      |                                    |                                             |

|                                                                                                                                                                                                                                                                                |  |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|
| <b>Parking Lot:</b> (These items have been considered by the Commission, but not proposed as part of this year’s work plan. If the Commission decides they would like to work on them in the current year, it would need to be approved by a Majority vote of the Commission.) |  |
|                                                                                                                                                                                                                                                                                |  |
|                                                                                                                                                                                                                                                                                |  |