		2017												
		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
Pre-Construction Cost Agreement	NAFRS Board		16											
Project Management Agreement	NAFRS Board		16											
Pre-Construction Cost Agreement	Northfield Council			21										
Project Management Agreement	Northfield Council			21										
Architect Contract	NAFRS Board		16											
Construction Management Contract	NAFRS Board		16											
Architect Contract	Northfield Council			21										
Construction Management Contract	Northfield Council			21										
NAFRS Representative Contract	NAFRS Board		16											
Change Order Policy	NAFRS Board			16										
Construction Documents	NAFRS													
Conditional Use Permit	NAFRS/Northfield													
Exterior Appearance Review	Northfield Council						х							
Cost Estimate Updated	NAFRS								х					
Presentation to Members	NAFRS								х					
Draft collatoral Agreements	Northfield								Х					
Project Approval	NAFRS Board									х				
Project Approvals	JPA Parties									х				
JPA Member - sign Nfld agreements	JPA Members											х		
Bond Documents Finalized	Northfield												х	
Bid Packages Finalized	NAFRS									х				
Bids Let	NAFRS										х			
Vendors Selected	NAFRS											х		
Cost Estimate Updated	NAFRS											х		
Final Project Approval	NAFRS Board												х	
Public Hearing on bond proposal	Northfield Council									х				
Approve Bonding	Northfield Council									х				
30 days petition for reverse refererendum														
Vendor Contracts Accepted	NAFRS Board													х
Vendor Contracts Approved	Northfield Council													х
Bond Sale	Northfield													х
Issue NOTICE TO PROCEED	NAFRS Board													х
Construction Start	NAFRS													
New Structure	NAFRS													
Exterior site work	NAFRS													
Remodel	NAFRS													

	2018									
Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	<u> </u>									