

		2017												2018											
		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Pre-Construction Cost Agreement	NAFRS Board		16																						
Project Management Agreement	NAFRS Board		16																						
Pre-Construction Cost Agreement	Northfield Council			21																					
Project Management Agreement	Northfield Council			21																					
Architect Contract	NAFRS Board		16																						
Construction Management Contract	NAFRS Board		16																						
Architect Contract	Northfield Council			21																					
Construction Management Contract	Northfield Council			21																					
NAFRS Representative Contract	NAFRS Board		16																						
Change Order Policy	NAFRS Board			16																					
Construction Documents	NAFRS																								
Conditional Use Permit	NAFRS/Northfield																								
Design Development Approval (budget/design)	Northfield Council						X																		
Cost Estimate Updated	NAFRS								X																
Presentation to Members	NAFRS								X																
Draft collateral Agreements	Northfield								X																
Project Approval	NAFRS Board									X															
Project Approvals	JPA Parties									X															
JPA Member - sign Nfid agreements	JPA Members											X													
Bond Documents Finalized	Northfield												X												
Bid Packages Finalized	NAFRS									X															
Bids Let	NAFRS										X														
Vendors Selected	NAFRS											X													
Cost Estimate Updated	NAFRS											X													
Final Project Approval	NAFRS Board												X												
Public Hearing on bond proposal	Northfield Council									X															
Approve Bonding	Northfield Council									X															
30 days petition for reverse referendum																									
Vendor Contracts Accepted	NAFRS Board													X											
Vendor Contracts Approved	Northfield Council													X											
Bond Sale	Northfield													X											
Issue NOTICE TO PROCEED	NAFRS Board													X											
Construction Start	NAFRS																								
New Structure	NAFRS																								
Exterior site work	NAFRS																								
Remodel	NAFRS																								