

Contractor Name / Contact Name	Address	Bid Sent by (email/Mail)	Follow up Notes	Bid Received by	Bid amount	
Creekwood Construction		4/30/2019	5/9/19- Might bid on the project but is not sure about completion dates due to full schedule already.	delivered at office 5/21/19	\$156,259	w/o alternates
Ron Carlsen		4/30/2019	5/9/19- Might be interested on it, will review it again and decide if he'll bid or not.	delivered at office 5/21/19	\$132,979.00	w/o alternates
RJ Dwyer Inc Custom Builders		4/30/2019	5/9/19- Too busy to work in Northfield area.	No bid		
Northfield Construction		4/30/2019	5/9/19- Spoke with Greg and they will not be bidding schdule is full.	No bid		
Legare Construction		4/30/2019	5/13/19- Charlie, probably won't be bidding but he'll think about it. 5/9/19- Left voice mail touching base on email sent 4/30, any questions on scope, please call me back and let me know.	No bid		
L & M Construction Company		4/30/2019	5/9/19- follow up phone call, sent bid invitation email again, Josh said he would speak with his partner, they are already book through Fall.	No bid		
Deltek.com		5/3/2019	She requested information via email, doesn't seem to be a contractor	No bid		
Dodge Data & Analytics		5/3/2019	Requested information via email, doesn't seem to be a contractor.	No bid		
All Craft Exteriors		5/13/2019	5/13/19- Greg W called requesting a bid packet- emailed him one right away.	No bid		