

2020 MILL AND OVERLAY PROJECT (STRT2020-A45)

The following actions detail the required 429 process track for local improvements.

Date ¹	Project Step	Purpose of Step	Council Action ²	Staff Action ³
August 20, 2019	Order preparation of Feasibility Report	Ordering the Feasibility Report is a required step in the 429 process.	Resolution 2019-091	
August 20, 2019	Approve Scope of Services Contract	Approve Scope of Services for Design Engineer		
October 1, 2019	Approve Updated Scope of Services Contract	Approve Updated Scope of Services for Design Engineer		
October 2, 2019	Neighborhood Meeting	The intent of this meeting is to inform the neighborhood of the upcoming project and seek input on the improvements, which will be summarized for City Council.		Mail Notice September 17, 2019
October 15, 2019	Council direction on Bikeway Concepts and Sidewalks	Receive feedback from City Council regarding design concepts to move forward with for the Feasibility Report.		
November 5, 2019	Accept Feasibility Report and call for Improvement Hearing & Order Preparation of Plans and Specifications	The engineer will present the Feasibility Report, the proposed project, an initial cost estimate and potential assessments. As part of the meeting, the City Council will also set the date and time for the Improvement Hearing as required by the 429 process.	Resolution 2019-118 & 2019-119	
December 3, 2019	Improvement Hearing	<p>The purpose of this hearing is for the City Council to discuss a specific local improvement before ordering it done. The Council considers all the information in the Feasibility Report and any other information necessary for Council deliberation.</p> <p>At the Improvement Hearing interested persons may voice their concerns, whether or not they are in the proposed assessment area. A reasonable estimate of the total amount to be assessed and a description of the methodology used to calculate individual assessments for affected parcels must be available at the hearing. If the Council rejects the project, it may not reconsider that same project unless another hearing is held following the required notice.</p>		<p>Mail Notice November 12, 2019 Advertise NNews November 13, 20 2019</p>
January 7, 2019	Order Improvement	The project may be ordered any time within 6 months after the Improvement Hearing. It is not advisable to change project parameters after ordering the improvement. Upon ordering the improvement construction drawings and specifications are prepared. Any changes to the project scope after this point will require redesign effort with additional cost and staff time as a result. This also has the potential to delay the project.	Resolution 2020-006	
January 8, 2020	Neighborhood Meeting #2	Present the final detailed plans and specifications to the neighborhood. Also hold a more detailed discussion on what will happen during construction as well as a tentative timeline for events.		
January 14, 2020	Council Work session on Final Plans	Discussion on Final Plans including Bumpouts, Drainage issues, Bikeways, Tree Removals, and the Seventh Street Turnaround.		

1 – Dates in *grey* text indicate actions that have taken place. Dates in **bold** text indicate the next planned step. Dates in *italics* denote tentatively scheduled future actions

2 – Motions will be used for those items that are not necessary for the 429 process. Resolutions are required for those steps that are part of the 429 process.

3 – Staff actions to insure that proper timelines are followed in the 429 process.

January 21, 2020	Approve Plans and Order Advertisement for Bids	This step is a requirement of the 429 process.	Resolution 2020-009	
January 29, February 5 & 12, 2020	Publish Ad for Bid in Northfield News	A step in the bidding process. The project will also be advertised on the MnDOT e-Advert website.		
February 20, 2020	Bid Opening – 2:00 P.M.	Final step in the bidding process. Bids are opened by staff and tabulated. From here staff will make a recommendation to the City Council for award.		
March 10, 2020	Accept Bids and Award Contract	This step is a requirement of the 429 process and allows the project to move forward with beginning the actual construction process.	Resolution 2020-032	
May 2020	Property Owner Meetings	Individual meetings with property owners will be scheduled to go over the details of construction and document existing conditions.		
June – September 2020	Construction	<p>Once the project is awarded staff manages the day-to-day contract execution. Typically a Resident Project Representative is on-site to make sure the project is constructed in accordance to the plans and specifications. Communications between the contractor and city is primarily through the City Engineer, Project Manager and Resident Project Representative.</p> <p>Significant changes will be brought to the City Council for approval prior to the work being executed. Minor changes and field directives are authorized by the City Engineer in advance to maintain the project schedule. All contract changes must be approved by the City Council. Adjustments to estimated quantities occur during the final acceptance of the improvements.</p>		
June 2021	Accept Improvements and Authorize Final Payment	The City Engineer recommends to City Council when the final payment should be made to the Contractor. The City Council may accept the work by resolution; however, if the city fails to pay the amount due within 30 days of a monthly estimate, or 90 days after the final estimate, the city must pay interest on the past due amount as prescribed by law.	Resolution	

The following actions detail the required 429 process track to assess benefitting property owners for local improvements.

Date ¹	Project Step	Purpose of Step	Council Action ²	Staff Action ³
March, 2020	Benefit Appraisal Report	Based on the City of Northfield assessment policy, a benefit appraisal report will be completed to determine the assessment rates.		Contact Appraiser

1 – Dates in *grey* text indicate actions that have taken place. Dates in **bold** text indicate the next planned step. Dates in *italics* denote tentatively scheduled future actions

2 – Motions will be used for those items that are not necessary for the 429 process. Resolutions are required for those steps that are part of the 429 process.

3 – Staff actions to insure that proper timelines are followed in the 429 process.

Date ¹	Project Step	Purpose of Step	Council Action ²	Staff Action ³
April 14, 2020	Assessment Discussion with Council	Review the proposed assessments for the project to address City Council questions prior to the Assessment Hearing		
April 21, 2020	Declare Amount to be Assessed	The City Council will set the date and time for the Assessment Hearing as required by the 429 process.	Resolution 2020-045	
April 21, 2020	Call for the Assessment Hearing	The City Council will set the date and time for the Assessment Hearing as required by the 429 process.	Resolution 2020-046	
May 19, 2020	Assessment Hearing	The purpose of this hearing is to give property owners an opportunity to express concerns about the actual special assessment. At the Assessment Hearing, the City Council shall hear and consider all objections to the proposed assessment, whether presented orally or in writing.	Public Hearing	Mail Property and publish 14 day prior Publish 1 time in paper April 29, 2020
June 2, 2020	Continued Assessment Hearing		Public Hearing	Mail Property owner letter of continued hearing May 20, 2020
June 2, 2020	Adopt Assessments	The City Council has some flexibility before it adopts the assessment roll and may change, or amend, the proposed assessment as to any parcel. City Council must, by resolution, adopt the same as the special assessment against the lands named in the assessment roll. Once the assessment roll is adopted the assessments are set and become liens against the properties listed.	Resolution	Mail notice of adoption on June 3, 2020

1 – Dates in *grey* text indicate actions that have taken place. Dates in **bold** text indicate the next planned step. Dates in *italics* denote tentatively scheduled future actions

2 – Motions will be used for those items that are not necessary for the 429 process. Resolutions are required for those steps that are part of the 429 process.

3 – Staff actions to insure that proper timelines are followed in the 429 process.