

2022 NW Area Mill and Overlay Project (STRT2022-A59)

The following actions detail the proposed process track for local improvements.

Date ¹	Project Step	Purpose of Step	Council Action	Staff Action
May 4, 2021	Order preparation of Feasibility Report	Ordering the Feasibility Report will allow Staff to create a Feasibility Report that will allow the Engineer to analyze the potential project, and estimate initial project costs.	Resolution 2021-043	
June 1, 2021	Approve Professional Services Agreement	Approve Professional Services Agreement for Design and Construction Services	Motion	
July 14, 2021	Neighborhood Meeting	The intent of this meeting is to inform the neighborhood of the upcoming project and seek input on the improvements, which will be summarized for City Council.		Mail Notice June 30, 2021
August 17, 2021	Council discussion of Draft Feasibility Report			
September 7, 2021	Accept Feasibility Report and Authorize Preparation of Plans and Specifications	The engineer will present the Feasibility Report, the proposed project, and an initial cost estimate.	Resolution 2021-XXX	
January 5, 2022	2 nd Neighborhood Meeting	Present the final detailed plans and specifications to the neighborhood. Also hold a more detailed discussion on what will happen during construction as well as a tentative timeline for events.		Mail Notice December 22, 2021
January 18, 2022	Call for Public Hearing – 5-Year Street Reconstruction Plan and adoption of plan	Authorization of bonds requires a public hearing and adoption of a 5-year street reconstruction plan. Plan must be approved by two-thirds of the governing body members present, publish at least 10-day before hearing but no more than 28-days. Once plan and preliminary authorization of bonds is adopted, the public has a 30-day period where a petition signed by at least 5% of the votes cast in the last election can require that the bonding be subject to a referendum.	Resolution 2022-XXX	Ad in NNews at least 10-day prior but know more than 28 Publish ad December 29, 2021
January 27, 2021	Publish Street Recon Plan Hearing Ad in Northfield News	A step in the project financing process for bonding		Send Ad to NNews Jan 22, 2021
February 1, 2022	Approve Plans and Order Advertisement for Bids	Final approval of plans for bidding	Resolution 2022-XXX	
February 1, 2021	Public Hearing – 5-Year Street Reconstruction Plan and adoption of plan	Authorization of bonds requires a public hearing and adoption of a 5-year street reconstruction plan. Plan must be approved by two-thirds of the governing body members present, publish at least 10-day before hearing but no more than 28-days. Once plan and preliminary authorization of bonds is adopted, the public has a 30-day period where a petition signed by at least 5% of the votes cast in the last election can require that the bonding be subject to a referendum. 2/3 of majority of governing body present at the meeting for approval	Resolution 2022-XXX	Ad in NNews at least 10-day prior but know more than 28 Publish ad Jan 12, 2022
February 9, 16, 23	Publish Ad for Bid in Northfield News	A step in the bidding process. The project will also be advertised on the MnDOT e-Advert website.		Send Ad to NNews February 4, 2022
March 3, 2021	Bid Opening – 2:00 P.M.	Final step in the bidding process. Bids are opened by staff and tabulated. From here staff will make a recommendation to the City Council for award.		
March 15, 2022	Accept Bids and Award Contract	This step follows the uniform municipal contracting law, 471.345, the City's purchase policy and allows for the project to move forward with beginning the actual construction process.	Resolution 2022-XXX	
May 2022	Property Owner Meetings	Individual meetings with property owners will be scheduled to go over the details of construction and document existing conditions.		
May – October, 2022	Construction	The City Engineer recommends to City Council when the final payment should be made to the Contractor. The City Council may accept the work by resolution; however, if the city		

1 – Dates in grey text indicate actions that have taken place. Dates in **bold** text indicate the next planned step. Dates in *italics* denote tentatively scheduled future actions.

		fails to pay the amount due within 30 days of a monthly estimate, or 90 days after the final estimate, the city must pay interest on the past due amount as prescribed by law.		
July 2022	Accept Improvements and Authorize Final Payment		Resolution 2022-XXX	

1 – Dates in grey text indicate actions that have taken place. Dates in **bold** text indicate the next planned step. Dates in *italics* denote tentatively scheduled future actions.