



## Legislation Details (With Text)

**File #:** 17-847      **Version:** 1      **Name:**  
**Type:** Motion      **Status:** Passed  
**File created:** 5/22/2017      **In control:** City Council  
**On agenda:** 6/6/2017      **Final action:**  
**Title:** Consider approving Change Order No. 1 for the Street Facility Parking Lot Overlay  
**Sponsors:**  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. 1 - Streetshop\_Overlay\_Add\_2017.pdf, 2. 2 - Signed CO 1.pdf

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

**City Council Meeting Date:** June 6, 2017

**To:** Mayor and City Council  
City Administrator

**From:** Tim Behrendt, Streets and Parks Manager  
Dave Bennett, Public Works Director/City Engineer

Consider approving Change Order No. 1 for the Street Facility Parking Lot Overlay

### Action Requested:

The Northfield City Council approves Change Order No. 1 for the Street Facility parking lot overlay for \$11,864.00.

### Summary Report:

City staff received bids for the Street Facility parking lot overlay, which is budgeted in the 2017 and identified in the CIP for \$40,961. The low bid received was \$26,956.50, which is lower than anticipated due to favorable pricing for bituminous. Staff is proposing to add the parking lot on the north side of the building (Attachment 1) to this overlay project since it is also in need of repair. The east side parking lot is included in the original bid.

The total for this project with the change order is \$38,820.50, which is still under the budgeted amount. Staff recommends proceeding with the change order due to favorable pricing received for the work.

### Alternative Options:

Only mill and overlay the parking lot on the east side of the Street Facility.

### Financial Impacts:

\$11,864.00 to add the north parking lot to the overlay project.

### Tentative Timelines:

June - August 2017.