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ST ADJUST STORM STRUCTURE

ADJUST SANITARY STRUCTURES

6" BITUMINOUS PAVEMENT ST

CONCRETE CURB AND
GUTTER DESIGN B618

CONCRETE VALLEY GUTTER (HIGH
EARLY)

REPLACE STORM STRUCTURE

FURNISH & INSTALL SURGE BASIN
OUTLET STRUCTURE

CONCRETE DRIVEWAY APRON

BITUMINOUS DRIVEWAY

REPLACE GATE VALVE BOLTS

INDUSTRIAL DRIVE
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RE-POUR INVERTS & DOGHOUSE
AND GROUT CATCH BASIN
ADJUST CASTING

REPLACE CATCH BASIN
MANHOLE - DESIGN
84-4020

RIM=949.44
INV=938.14
NW: 30"
SE: 36'
SW: 36"

REPLACE CATCH BASIN
DESIGN SPECIAL
RIM= 950.04
INV= 944.74
NE: 30"

RE-POUR INVERTS AND
GROUT CATCH BASIN

ADJUST CASTING

INSTALL NEW SURGE BASIN
OUTLET STRUCTURE AND 31CY
CLASS III RIPRAP PER CITY
STANDARD PLATE STM-9

OUTLET PIPE SIZE: 36"

INSTALL NEW SURGE BASIN
OUTLET STRUCTURE AND 12 CY
CLASS II RIPRAP

OUTLET PIPE SIZE: 12"

45' RADIUS TURNAROUND

PERMANENT EASEMENT
AREA = 2470 SF

TEMPORARY EASEMENT
AREA = 4485 SF

MALT-O-MEAL (MOM)
BRAND DISTRIBUTION
CENTER

DRIVEWAY AND ACCESS NOTES:
· DRIVEWAYS MAY BE FULLY CLOSED ONLY AS IDENTIFIED BELOW. TWO WEEKS' NOTICE IN ADVANCE OF CLOSURES IS PREFERRED AND APPRECIATED BY POST

BRANDS TO BEGIN ADJUSTING DELIVERY AND TRUCKING SCHEDULES. IT IS UNDERSTOOD THAT CLOSURE DATES WILL BE WEATHER DEPENDENT.

· CLOSURE OF THE TWO WESTERN-MOST DRIVEWAYS (STA 201+75 AND STA 203+50) SHALL NOT BEGIN UNTIL 2:00 PM ON A FRIDAY AFTERNOON. DRIVEWAYS
MUST BE RE-OPENED TO TRAFFIC NO LATER THAN 6:00 AM THE FOLLOWING MONDAY MORNING. THESE TWO DRIVEWAYS MAY NOT BE CLOSED OVER THE SAME
WEEKEND.

· CLOSURE OF THE NORTH AND SOUTH SIDE DRIVEWAYS AT STA 213+50 IS ONLY PERMITTED DURING REMOVALS AND WHEN PAVING EACH BITUMINOUS LIFT.
MAXIMUM ALLOWABLE DURATION FOR EACH CLOSURE SHALL BE NO MORE THAN FOUR (4) HOURS. THESE TWO DRIVEWAYS SHALL NOT BE CLOSED
CONCURRENTLY.

· CLOSURE OF THE SOUTH SIDE DRIVEWAY AT STA 209+25 SHALL NOT BEGIN UNTIL 2:00 PM ON A FRIDAY AFTERNOON. DRIVEWAY MUST BE RE-OPENED TO
TRAFFIC NO LATER THAN 6:00 AM THE FOLLOWING MONDAY MORNING. DRIVEWAY MAY BE CLOSED CONCURRENTLY WITH ONE OF THE DRIVEWAYS AT STA
201+75 AND STA 203+50.

ADJUST STRUCTURE

REPLACE GATE
VALVE BOLTS

NOTE:
CONTRACTOR SHALL FURNISH AND INSTALL
NEW ADJUSTMENT RINGS AND CASTING ON
ALL STRUCTURES TO BE ADJUSTED.

EXISTING GROUND PROFILE

PROPOSED GROUND PROFILE

EXISTING GROUND ELEVATION

PROPOSED GROUND ELEVATION

2

2
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Rectangle
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Callout
NO Parking Area




