Total Construction Cost/Project Bid
SCADA system Programming
UV SCADA panel hardware modifications

Engineering

Total:

Project cost vs Budget

Wastewater
Treatment
Facility Plan
$708,450.00
$20,000.00
$8,000.00
$184,113.00

$920,563.00

WWTP Ultra Violet Disinfection Replacement Project

Project
Improvements
Cost Summary

$693,088.00
$20,000.00
$8,000.00

$116,154.00

$837,242.00

$83,321.00

Bid
$423,600.00
$20,000.00
$8,000.00
$116,154.00

$567,754.00

$352,809.00

Project could be under budget by:

$352,809.00



